‘ 1787 Sentry Parkway West

Geosyntec S
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COHSU_ItantS FAX 267.401.1554

WWW.geosyntec.com

3 April 2014

Via Email and First Class Mail

Ms. Sharon Fang (3H521)

Remedia Project Manager

U.S. Environmental Protection Agency —Region 111
1650 Arch Street

Philadelphia, PA 19103

Subject: Monthly Progress Report No. 20
Operable Unit 2 North Penn Area 5 (NP50U2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCL A-03-2012-0205DC

Dear Ms. Fang:

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a
summary of actions and activities undertaken pursuant to the above referenced UAO for
NP50U2 Superfund Site. If you have any questions, please do not hesitate to contact me.

Sincerely,

e i

Derek W. Tomlinson, P.E.
Project Coordinator

Attachment: Monthly Progress Report

CC: Dennis Kutz, PADEP (viaemail & 1 hardcopy first class mail)
M. Joel Bolstein, Esg., FoxRothschild (via email)
ChrisVoci, P.G., Geosyntec (via email)
File—PHO0013
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' 1787 Sentry Parkway West

Geosyntec Building 18, Suite 120
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COHSUltantS FAX 267.401.1554

WWW.geosyntec.com

MONTHLY PROGRESS REPORT

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 20
USEPA Unilateral Administrative Order Reporting Period: March 2014
Docket No. CERCLA 03-2012-0205DC Report Date: 3 April 2014

This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA)
and Pennsylvania Department of Environmental Protection (PADEP) pursuant to the Unilateral
Administrative Order (UAQO) Section VI, Paragraph 26 and documents activities that were
completed at Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site during the reporting
period.

1) Work Plans, Plans and Other Deliverables
e Submittals
o None.

e In Agency Review
o None.

e Commentsor Approvals Received thisPeriod
o None.

e InProduction
o Pre-Final (90%) Design Submittal / Pre-Final Remedial Design (90% Design) due to
USEPA on 28 April 2014.

2) Actions Completed During Reporting Period to Achieve Compliance
e None.

3) Validated Data/Results and Tests Received and/or Gener ated
e None.

4) Health & Safety Update
e None.

5) Quality Assurance
e None.

6) ConcernsEncountered and Corrective Actions Taken
e None.
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7) Anticipated Near-Term Project Schedule
e Actions Scheduled for Next Reporting Period
o Continue preparation of 90% Design and submit to USEPA on 28 April 2014.

e Progressof Construction
o None.

e Unresolved Delays Anticipated, and Actionsto be Taken
o None.

e Anticipated Modificationsto Work Plans or Other Schedules
o Remedia Design Implementation Timeline has been modified to reflect the date of
approval of the Intermediate (60%) Design Submittal / Pre-Design Investigation
Report (60% Design) granted by USEPA (see Figure 1 attached).

8) Upcoming Meetings and Conference Calls

e Tentatively propose atechnical meeting during week of 16 June 2014 to discuss the 90%
Design.
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FIGURE 1: Remedial Design Implementation Timeline
North Penn Area 5 Superfund Site Operable Unit 2

ID  |Task Name Work Duration Start Finish 2013 2014 2015
‘Ath Quarter 1st Quarter ‘ 2nd Quarter ‘ 3rd Quarter ‘ 4th Quarter 1st Quarter ‘ 2nd Quarter ‘ 3rd Quarter ‘ 4th Quarter 1st Quarter
Aug ‘ Sep Oct ‘ Nov Dec Jan ‘ Feb Mar ‘ Apr May Jun Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov Dec Jan Feb Mar ‘ Apr ‘ May Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct Nov Dec Jan ‘ Feb
1 |Supervising Contractor / Project Coordinator Approved 0 days 10/1/12 10/1/12] ¢ 10/1
2 |Remedial Design Contractor Approved Odays 10/15/12 10/15/12 9-10/15
3 |Monthly Progress Reports 609 days 9/5/12 1/5/15 <& <& <& <& <& ¢ <& <& <& <& <& <& <& <& <& <& <& <& < < < < < < < <& <
| 33 |Annual Status of Work Reports 261days  9/10/13  9/10/14 o S
| 36 |Remedial Design Work Plan (RDWP) 67days 10/15/12  1/16/13] o >
37 | Prepare Draft ROWP 45edays  10/15/12  11/29/12 tﬁ;;;;;;;;;ml
38 Submit Draft RDWP Odays 11/29/12 11/29/12 11/29
| 39 | EPAReview 45edays  11/29/12  1/13/13]
| 40 | Technical Meeting Odays 1/16/13  1/16/13 1/16
41 EPA RDWP Approval 0 days 1/16/13 1/16/13 ﬁlllﬁ
42 |Preliminary (30%) Design Submittal 97 days 1/16/13 5/31/13 L .4
43 Prepare Draft Report 60 edays 1/16/13 3/17/13 ml
| 244 | submit Draft Report 0 days 3/17/13 3/17/13
| 45 | Technical Meeting Odays  4/25/13  4/25/13 e 4/25
| 26 | Access Agreement Meeting 0 days 5/9/13 5/9/13 @ 5/9
47 EPA Review 60 edays 3/17/13 5/16/13
| 48 | EPA30% Design Approval Odays 5/31/13  5/31/13 -5/31
| 49 |Pre-Design Investigation (PDI) activities 160days  6/3/13  1/10/14 >
50 Overburden Groundwater Field Activities 60 days 6/3/13 8/23/13 v
51 Coordination / Access / Mobilization 5 days 6/3/13 6/7/13 i
| 52 | Delineation field activities 15days  6/10/13  6/28/13
[ 53 | Surveying locations 2 days 6/24/13 6/25/13
| 54 | Well Abandonment lday  6/26/13  6/26/13 h
55 Laboratory analytical results 20 days 7/1/13 7/26/13
56 Data validation 10 days 7/29/13 8/9/13
| 57 | Data interpretation / reporting 15 days 8/5/13  8/23/13
| 58 | Treatability Study Activities 155days  6/10/13 1/10/14 v
59 Groundwater and Soil collection / shipping 10 days 6/10/13 6/21/13
60 Treatability study microcosm construction 10days  6/24/13 7/5/13
| 61 | Treatability study microcosm incubation 6 mons 7/8/13  12/20/13]
| 62 | Treatability study sampling and analysis 6 mons 7/8/13  12/20/13
| 63 | Treatability study interim results reporting (~30 days) Sdays  8/19/13 8/23/13
64 Treatability study final results reporting (~150 days) 15days 12/23/13 1/10/14]
65 Supplemental PDI Work Plan 7days  8/20/13 8/29/13 —
66 Submit Supplemental PDI Work Plan 0 days 8/20/13 8/20/13 8/20
| 67 | EPA Review Sdays  8/20/13  8/26/13
68 EPA Approval Odays  8/29/13  8/29/13 ¢ 8/29
69 Supplemental Overburden Groundwater Field Activities 70days  8/20/13 11/25/13 L
70 Coordination / Access / Mobilization 10 days 8/20/13 9/2/13
[ 71 | Delineation field activities 5 days 9/3/13 9/9/13
| 72| Surveying locations 5 days 9/10/13 9/16/13
[ 73 | Laboratory analytical results 20 days 9/10/13 10/7/13
74 Data validation 10 days 10/8/13  10/21/13
| 75 | Data interpretation / reporting 25days  10/22/13  11/25/13
| 76 |Intermediate (60%) Design Submittal 172days  5/31/13  1/27/14 > ]
77 Prepare Draft Report 180 edays 5/31/13  11/27/13 LI_IJJJJJJJJJJJJJJJ_IJJJJJJJJJJJJJJJJJJJJJJJ_IJJJJJJJJJJJJJJJ.:l
78 Submit Draft Report Odays 11/27/13 11/27/13 k
| 79 | Technical Meeting 45edays  11/27/13  1/11/14 e 111
| 80 | EPAReview 60edays 11/27/13  1/26/14
| 81 | EPAIntermediate Design Approval 0 days 1/27/14 1/27/14 o127
82 |Performance well installation activities (Tentative) 91 days 9/1/14 1/2/15 Notes:
83 Coordination / Access / Mobilization 10 days 9/1/14  9/12/14 1. The start/finish dates on this figure are provided for informational purposes only. The deadlines for the
84 Well installation activities 60 days 9/15/14 12/4/14 work required under the Remedial Design Work Plan (RDWP) that are enforceable as part of the schedule
i pcertsng s soaos e 12 e e e nltr) MmO 010 7 et P 50 e 1,
86 Well construction technical meeting Odays  12/4/14  12/4/14 2. edays within the duration is for elapsed days. The edays unit is used for USEPA deadlines based on exact 2/4
87 Well construction / completion 10days  12/5/14 12/18/14 number of calendar days rather than the days unit which is for business days.
[ 88 | Performance well installation summary report 15days  12/12/14 1/1/15 3. Overpurden Groyndwater Field Activities requir.ed addition‘al time as OU2 overl:furden groundyvater wa§
[ not delineated during the PDI work effort. Extension of submittal of the Intermediate (60%) Design submittal
89 |Pre-Final (90%) Design Submittal l08days  1/28/14  6/27/14 was granted by USEPA in letter dated 8 August 2013 to allow for the completion of Supplemental PDI field M v
i Prepare Draft Report 90 edays 1/28/14 4/28/14 activities. Overburden groundwater delineation results from the PDI and Supplemental PDI field activities fmml
91 Submit Draft Report 0 days 4/28/14 4/28/14 will be provided in the Intermediate (60%) Design submittal.
9 Technical Meeting 45 edays 4/28/14 6/12/14 4 Perforn.wance well installation activities are.shown Fentatively on the schedulg for thg in.stallation of the % 6/12
7 intermediate bedrock wells only. The actual installation dates for these wells will be finalized as part of the
93 EPA Review 60 edays  4/28/14 6/27/14 Remedial Action Schedule developed as part of the Pre-Final (90%) Design Submittal, and the installation of
[ og | EPA Comments 0 days 6/27/14 6/27/14 the shallow bedrock wells and overburden wells will be installed during construction of the remedial action as &%6/27
["95 |Final (100%) Design Submittal 53 days 6/27/14 9/10/14 will be presented within Remedial Action Schedule and within the Remedial Action Work Plan. v -
96 Prepare Final Report (address EPA Comments) 30edays  6/27/14 7/27/14 EEEEEEEEEIl
| 97 | submit Final Report Odays 7/27/14  7/27/14 7/27
| 98 | EPAReview 45edays  7/27/14  9/10/14 ;l
99 EPA Final Design Approval Odays  9/10/14  9/10/14 ¢ 9/10
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